COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2018

ESTI MATE SUMVARY 05: 13: 45
CONTI D: C21906 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21906- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TI ME ALLOW 30 WORK DAYS
SH70A PECOS ROUNDABOUT | MPROVE PERCENT TIME:  86.67 ORI G TI ME ALLON 30 WORK DAYS
PRQJECT NO. FSAO70A- 029
SH70A PECOS ROUNDABOUT | MPROVE
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 07/ 31/ 2018 DATE TI ME STARTED 05/27/2018
6663 COLORADO BLVD. DATE LET 03/ 01/ 2018 DATE WORK BEGAN 05/ 27/2018
DATE AWARDED 03/ 31/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/30/2018 DATE ACCEPTED
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 05/ 27/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 513, 104. 17 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 435, 638. 25 NON- PARTI Cl PATI NG 406, 448. 80 216, 771. 46
PERCENT COMPLETE: 79.21% TOTAL EARNI NGS 406, 448. 80 216, 771. 46
FUNDS AVAI LABLE: $ 106, 655. 37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 406, 448. 80 216, 771. 46
TOTAL CLAI M5 $ 0.00 RETAI NAGE -6, 534. 57 -1, 474.25
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 399, 914. 23 215, 297. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 399, 914. 23 215, 297. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 215, 297. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21906-BI D ESTI MATE RUN 10/ 05/ 2018
PRQJECT: FSA070A- 029 ESTI MATE NO 0002 05: 13: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00026 Renoval of Slope and Ditch Paving 564. 020 546. 830
Sy 17.190 309. 42
18. 00000 564. 020 10, 152. 36
0010 202-00160 Renoval of Vall 486. 020 486. 020
SF 0. 000 0. 00
14. 00000 486. 020 6, 804. 28
0015 202-00201  Reroval of Curb 408. 000 408. 000
LF 0. 000 0. 00
6. 00000 408. 000 2,448. 00
0020 202-00210 Renoval of Concrete Pavenent 231.670 231.670
SY 0. 000 0. 00
22.00000 231. 670 5,096.74
0025 202-00250 Renoval of Pavenent Marking 1,232.760 0. 000
SF 1,232.760 3,698. 28
3. 00000 1, 232. 760 3,698. 28
0030 202-00810 Renoval of Ground Sign 4.000 2.000
EACH 2.000 520. 00
260. 00000 4.000 1, 040. 00
0035 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 2.000 270. 00
135. 00000 2.000 270. 00
0040 202-01000 Renoval of Fence 148. 000 113. 000
LF 35. 000 525. 00
15. 00000 148. 000 2,220.00
0045 202-01130 Renoval of Guardrail Type 3 31. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0050 202-01135 Renoval of Guardrail Thrie Beam 27.000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0055 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 1. 000 420. 00

420. 00000 1. 000 420. 00



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21906- BI D ESTI MATE RUN 10/ 05/ 2018
PRQJECT: FSAO70A- 029 ESTI MATE NO 0002 05: 13: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 14.000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 8. 000 1, 720. 00
215. 00000 8. 000 1,720.00
0070 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0075 208- 00035 Aggr egat e Bag 135. 000 135. 000
LF 0. 000 0. 00
17. 00000 135. 000 2,295.00
0080 208-00046 Pre-fabricated Concrete Washout Structure 2.000 1. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 2.000 2,600.00
0085 208-00052 StormDrain Inlet Protection (Type II) 60. 000 20. 000
LF 0. 000 0. 00
29. 00000 20. 000 580. 00
0090 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 16. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 2.000 400. 00
200. 00000 2.000 400. 00
0110 208-00107 Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

30. 000

LF
430. 00000
2.000

EACH
900. 00000
20. 000
HOUR

95. 00000
72.000

cy
58. 00000
249. 620

sy
150. 00000
161. 000

sy
175. 00000
28. 000

LF
575. 00000
48. 000

cy
325. 00000
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cy
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655. 000

SF
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PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
29. 000
29. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

43. 860
0. 000
43. 860

. 620
0. 000
. 620

. 940
0. 000
. 940

0. 000
28. 000
28. 000

0. 000
46. 800
46. 800
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0. 000
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0. 000
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. 090

0. 000
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ESTI MATE RUN 10/ 05/ 2018

12,470

900

16, 100

15, 210

1, 427

40

00

.00

.00

.00

.00

00

00

.00

50

05:13: 45

AMOUNT

12,470

900

2,543

37, 443

27, 639
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34,902

1,427

40

00

00

.00

88

00

50

00

00

00

50

00



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21906- BI D ESTI MATE RUN 10/ 05/ 2018
PRQJECT: FSAO70A- 029 ESTI MATE NO 0002 05: 13: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 153. 500 1, 153. 500
LB 0. 000 0. 00
2. 00000 1, 153. 500 2,307.00
0175 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 39. 000 0. 000
LF 0. 000 0. 00
71. 00000 0. 000 0.00
0180 606-00710 Guardrail Type 7 (Style CA) 128. 000 126. 000
LF 0. 000 0. 00
90. 00000 126. 000 11, 340. 00
0185 606- 01340 End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 1, 560. 00
1, 560. 00000 1.000 1, 560. 00
0190 606-01370 Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
2,675. 00000 0. 000 0. 00
0195 609-40130 Curb (Median) (Special) 370. 000 358. 000
LF 0. 000 0. 00
30. 00000 358. 000 10, 740. 00
0200 614-00011 Sign Panel (Cass I) 15. 000 0. 000
SF 15. 000 510. 00
34. 00000 15. 000 510. 00
0205 614-00012 Sign Panel (Class Il) 42.000 0. 000
SF 42.000 1, 974. 00
47. 00000 42. 000 1,974.00
0210 614-00013 Sign Panel (Cass I11) 184. 000 0. 000
SF 184. 000 6, 440. 00
35. 00000 184. 000 6, 440. 00
0215 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sli pbase)
EACH 6. 000 2,760. 00
460. 00000 6. 000 2,760.00
0220 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 1. 000 50, 000. 00

50, 000. 00000 1. 000 50, 000. 00



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21906- BI D ESTI MATE RUN 10/ 05/ 2018
PRQJECT: FSAO70A- 029 ESTI MATE NO 0002 05: 13: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 14, 000. 00
35, 000. 00000 1. 000 35, 000. 00
0230 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 1. 000 1, 750. 00
1, 750. 00000 1.000 1, 750. 00
0235 627-00008 Modi fied Epoxy Pavenment Marking 10. 000 0. 000
GAL 1.600 432.00
270. 00000 1. 600 432.00
0240 627-00013 Pavenent Marking Paint (H gh Build) 10. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0245 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 832. 870 0. 000
SF 832. 870 14,991. 66
18. 00000 832. 870 14, 991. 66
0250 627-30405 Pref ormed Ther nopl astic Pavenent Narking (Word- Synbol) 260. 600 0. 000
SF 260. 600 5,472. 60
21. 00000 260. 600 5,472.60
0255 627-30408  Preformed Thernopl astic Pavenent Marking (Shield) 150. 000 0. 000
SF 150. 000 4, 800. 00
32. 00000 150. 000 4,800. 00
0260 627-30410 Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 179. 000 0. 000
Li ne
) SF 177. 000 1, 947. 00
11. 00000 177.000 1, 947. 00
0265 630- 00000 Fl aggi ng 400. 000 0. 000
HOUR 131. 000 3, 406. 00
26. 00000 131. 000 3, 406. 00
0270 630-00003 Uni forned Traffic Control 144. 000 0. 000
HOUR 9. 500 617. 50
65. 00000 9. 500 617.50
0275 630- 00006 Uniforned Traffic Control (Vehicle) 144. 000 0. 000
HOUR 9. 500 66. 50

7.00000 9. 500 66. 50



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21906- Bl D
PRQIECT FSA070A- 029 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 630-00007 Traffic Control Inspection 10. 000
DAY
120. 00000
0285 630-00012 Traffic Control Managenent 30. 000
DAY
650. 00000
0290 630-00015 Uniforned Traffic Control Coordination 5. 000
HOUR
16. 00000
0295 630- 80335 Barricade (Type 3 MA) (Tenporary) 3. 000
EACH
230. 00000
0300 630-80355 Portabl e Message Sign Panel 2.000
EACH
3, 300. 00000
0305 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
600. 00000
0310 630-80360 Drum Channel i zi ng Devi ce 50. 000
EACH
27.00000
0315 630-80370 Concrete Barrier (Tenporary) 334. 000
LF
35. 00000
0320 630-80380 Traffic Cone 80. 000
EACH
7.00000
0325 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000
(Tenpor ary)
EACH
10, 000. 00000
0330 632-00000 Ni ght Work Lighting 1. 000
LS

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
10. 000
10. 000

0. 000
30. 000
30. 000

0. 000
5. 000
5. 000

0. 000
2.700
2.700

1. 000
0. 800
1.800

0. 000
0. 900
0. 900

0. 000
45. 000
45. 000

167. 000
133. 600
300. 600

25. 000
20. 000
45. 000

0. 000
0. 900
0. 900

0. 000
1. 000
1. 000
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1, 200.

19, 500

80.

621.

2,640

540.

1, 215.

4,676

140.

9, 000

400.

00

00

00

00

00

00

00

05:13: 45

AMOUNT

1, 200.

19, 500

80.

621.

5, 940

540.

1, 215.

10, 521.

315.

9, 000

400.

00

00

00

00

00

00

00

00

00

00

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 10/ 05/ 2018
05:13: 45

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C21906

PCN: 21906-BI D

PRQJECT FSA070A- 029

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 700- 70010 F/ A M nor Contract Revisions

0336 900-00010 Added Item (Hour)/

0337 630-80341  Const Traf Sign (A)

0338 630-80342 Const Traf Sign (B)

0340 700-70011 F/ A Partnering

0345 700-70016 F/ A Fuel Cost Adj ustnment
0350 700-70060  F/ A Adjust

0355 700- 70380 F/ A Erosion Contro

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
40, 000. 000
FA
1. 00000
54. 000
HOUR
150. 00000
38. 000
EACH
60. 00000
30. 000
EACH
90. 00000
1, 000. 000
FA
1. 00000
500. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
54. 000
54. 000

8, 100. 00
8, 100. 00

13. 000
21. 200
34. 200

1,272.00
2,052. 00

12. 000
15. 000
27.000

1, 350. 00
2,430. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

513,104.17 $ 216,771.46$ 406, 448. 80



